GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time up to 29.05.2019 in respect of "CPWS Scheme to Alur Constituency of Kurnool District", with an estimated cost.Rs.600.00 Lakhs sanctioned under Special Development Package (SDP) grant without liquidated damages - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 324 **Dated: 09-04-2019**

Read the following:-

1. Proceedings of the District Collector, Kurnool, No.AEE4/ SVS & MVS/SDP, dt.19.11.2018.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From Chief Engineer-II, RWS&S Department Letter No. AEE/DEE/RWS&S/KNL/Special Development Package/Alur 600/2017, dt:20.03.2019..

******

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation, A.P., Vijayawada in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord final Extension of Agreement Time up to 29.05.2019 without liquidated damages in respect of "CPWS Scheme to Alur Constituency of Kurnool District", with an estimated cost Rs.600.00 Lakhs sanctioned under Special Development Package grant vide proceedings 1st read above.

2. The Engineer – in - Chief, RWS &S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to:
The O.S.D. to Minister (Panchayat Raj, Rural Development & IT E &C)
The P.S to Principal Secretary (PR & RD)
The District Collector, Kurnool District.
The Superintending Engineer, Rural Water Supply & Sanitation, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER